



Kurnell community update

27 April 2022

Impacted areas and work outline

Areas identified for remediation, based on initial observations and testing results



Zones for remediation work and progress

Ampol is committed to remediating the impacted areas

Remediation works have been divided into zones

Good progress is made:

- Zones 2, 3 West and 5 have been fully remediated
- Working with service providers to progress the works in Zones 3 East, 4 and 6
- Zones 1 and 8 working with residents and owners
- Zone 7 works are expected to commence over the next week



Overview of works completed and upcoming

Zone	Work to date	Upcoming
1	Impacted soil and grass have been replaced	Planning for replacement of driveways and impacted areas in front yards. Waiting on soil results
2	Impacted soil and grass has been replaced	Results of soil testing will be provided to EPA and Council once available
3	Impacted soil and grass in western area have been replaced.	Eastern area has been included in Zone 4.
5	Impacted soil and grass have been replaced.	Waiting on soil results
4 -6	Excavation deeper than 200 mm is required	Working with Ausgrid and Telstra to implement their requirements whilst removing the impacted soil
7	Works will commence as crews become available	
8	Scope has been developed and seeking approval from owner	Works will commence once approval has been obtained

Given the need for deeper excavation in parts, we are engaging with key service providers to ensure excavation is delivered safely and does not impact key utilities and community access to roadways. We will continue to provide updates on progress.



Testing results and ongoing work

- Testing results for soil and surface water taken on 7-8 April at 50 locations have been returned. Lab data for soil were compared against human health criteria - at three locations concentrations in soil were above the guideline value
- Remediation work will address contaminated areas including visual and odour impacts. Soil testing has been done at each location to validate the soils remaining in the ground following the removal of impacted material.
- Results for soil testing validating work in each zone will be released progressively as they come from the laboratory
- We have tested at 19 private residences and these results are being progressively returned to residents
- Further requests for testing in public areas have also been addressed – for example, Balboa Street
- Ambient air testing is being done in 20 locations – samples were installed last Thursday and retrieved on Saturday. We expect results to be returned next week.



Thank you