

Key activities: Zone 7 grass replacement works continues along Captain Cook Drive, Zone 4 East work on the northern footpath of Solander Street is progressing, Finishing of relaying turf in Zone 1 and continuing the works on the driveway at the Men's Shed.

Remediation Zone	Location description	Work completed
1	Area north of Torres St/Captain Cook Drive roundabout	Remediation of gross contamination has been completed. Validation results from this zone have been published. Apart from one location, remediation was successful. The remaining impacted soil in this one location will be removed once the initial scope of the remediation has been completed. There are no risks from small amounts of remaining contaminants identified since the impacted soil is already covered with clean soil and fresh grass. Watering of newly installed grass is continuing. Remaining works also include remediation works of driveways and in private properties. These works are being coordinated with individual residents.
2	Impacted area near horse arena	Remediation of gross contamination has been completed. Validation results from this zone have been published, showing that remediation was successful. Watering of newly installed grass continuing.
3 West	Area southwest of Torres St / Captain Cook Drive roundabout	Remediation of gross contamination has been completed. Validation results from this zone have been published, showing that remediation was successful. Watering of newly installed grass continuing.
3 East	Area southeast of Torres St / Captain Cook Drive roundabout	Remediation of gross contamination has been completed. Validation results from this zone published so far (~ 90%) show that remediation has been successful apart from one location. The remaining impacted soil in this one location will be removed once the initial scope of the remediation has been completed. There are no risks from small amounts of remaining contaminants identified since the impacted soil is already covered with clean soil and fresh grass. The remaining validation samples will be published when available. Watering of newly installed grass continuing.
4 East	East side of Captain Cook Drive between Torres and Solander Streets.	Remediation of gross contamination has been completed. Validation results for 85% of this zone south from the roundabout have been published, showing that remediation was successful. Watering of newly installed grass and garden is continuing. Remaining works include the relaying of the driveways at Men's Shed and Girl Guides Hall, the entry ramp to the Girl Guide Hall and the reinstatement of the embankment and railing along a section on the northern site of Solander Street.
4 West	West side of Captain Cook Drive between Bridges and Torres Streets	Remediation of gross contamination has been completed. Validation results from this zone have been published. Apart from two locations, remediation was successful. The remaining impacted soil in these two locations will be removed once the initial scope of the remediation has been completed. There are no risks from small amounts of remaining contaminants identified since the impacted soil is already covered with clean soil and fresh grass. Watering of newly installed grass is continuing. Remaining works also include the replacement of a section of the footpath along the council park in the northern area of this zone.
5	Area behind Girl Guides Hall	Remediation of gross contamination has been completed. Validation results from this zone have been published, showing that remediation was successful.

		Watering of newly installed grass continuing.
6	Western side of Captain Cook Drive south of Bridges Street	Remediation of gross contamination has been completed. Validation results from this zone have been published. Apart from two locations, remediation was successful. The remaining impacted soil in one of these two locations will be removed once the initial scope of the remediation has been completed. Since the second location is among tree roots, a monitoring plan will be implemented. There are no risks from small amounts of remaining contaminants identified since the impacted soil is already covered with clean soil and fresh grass. Watering of newly installed grass is continuing. Remaining works include the development of a management plan for the remaining contamination that cannot be removed without causing further impact.
7	Area in front of Rec Club and southern side of Solander Street	The section along Captain Cook Drive (~60% of the zone) has been remediated or grass has been replaced. Awaiting validation results. Remediation and grass replacement works along the southern side of Solander Street will continue.
8	Impacted private property	Remediation of gross contamination has been completed. Validation results show that excavation can be filled in and grass will be re-established in the coming week. Front area has been re-established.
Clean-up		
Waterways		Cleaning up in waterways is continuing.
Other updates	See https://www.ampol.com.au/about-ampol/news-and-media/kurnell-update - for further updates. Additional personnel have been included at the work fronts to further improve overall safety.	
Contact Ampol	Ampol Community Hotline 1800 719 669 or Community@ampol.com.au	